
 

 

 

 

 

 

AGENDA 
A. Call to Order:  

B. Disclosures of Pecuniary Interest: 

C. Approval of Minutes: 
Minutes of the meeting of the Union Water Supply System Joint Board of 
Management Meeting held Wednesday, September 21, 2022 
Pages 2 - 8 

D. Business Arising Out of the Minutes 

E. Items for Consideration: 
 

1. UW/20/22 dated October 14, 2022 re: Status Update of UWSS Operations & 
Maintenance Activities and Capital Works to October 14, 2022 
Pages 9 - 41 

 
2. Verbal Update and presentation on the Dissolved Air Flotation – Phase 1 – 

Clarifier No. 2 project 

F. New Business:   

G. Adjournment: 

H. Date of Next Meeting:  November 16, 2022, 1741 Jasperson Lane, Kingsville 
Arena, 9:00 am 

/kmj 

 

 

JOINT BOARD OF 
MANAGEMENT 

Wednesday, October 19, 2022 
9:00 AM 

KINGSVILLE ARENA 
1741 Jasperson Lane 

 
 



 

 

 

 

 

MINUTES  
Members Present Mayor MacDonald (Vice-chair); Deputy Mayor Verbeke, Councillors 
Union Water   Dunn, Hammond, Tiessen - Leamington 
Supply System Deputy Mayor Queen, Councillor DeYong, Patterson - Kingsville  

Councillor Walstedt – Lakeshore 

Members   Councillor Vander Doelen – Essex  
Absent:  

Also in Attendance: Rodney Bouchard, Union Water Supply System Manager 
For UWSS  Khristine Johnson, Recording Secretary 
 
Municipal Staff  Rob Mackie – Town of Essex  
Present: Albert Dionne – Municipality of Lakeshore 

Laura Rauch, Shannon Belleau – Municipality of Leamington 
    
OCWA Staff  Dale Dillen, Ken Penney, Robin Trepanier 
Present:   

Call to Order:  9:06 am 

Disclosure of Pecuniary Interest: none 

Adoption of Board Minutes: 

No. UW-35-22 

Moved by:  Councillor Tiessen 

Seconded by: Deputy Mayor Queen 

That the Minutes of the UWSS Joint Board of Management held Wednesday, July 20, 
2022 are received; and  

         Carried 

 

 

 

JOINT BOARD OF 
MANAGEMENT 

September 21, 2022 
9 am  

KINGSVILLE ARENA 
1741 Jasperson Road 
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Minutes of the Union Water Supply System Joint Board of Management 
Date: September 21, 2022  Page 2 
Business Arising out of Minutes: 

There was none 

Report UW/17/22 dated July 15, 2022 re: Status Update of UWSS Operations & 
Maintenance Activities and Capital Works to July 15, 2022 

The Manager welcomes members back to in person meetings.  He thanks everyone for 
attending and hopes that everyone had a great summer.   

The Manager informs members of the ongoing maintenance and operations projects 
happening throughout the system.  He notes that the High Lift Pump #9 received all the 
necessary parts and was put back into service on July 25th.  

Staff noticed leakage from the cement retaining wall outside the south end of the 
treatment plant truck way.  It was suspected to be coming from the effluent line of Clarifier 
#3 and #4.  DiMenna Excavating attended to assist with the repair.  The Manager notes 
that additional repairs will be required on this line over the next few months. 

During the week of August 1st, the north shore of Lake Erie experienced an upwelling 
event.  This resulted in low temperature raw water with low dissolved oxygen and high pH 
making its way into the low lift intakes. This posed some water quality issues for the UWSS 
treatment system and adjustments to the pH control system, pre chlorine doses and extra 
filter backwashes were needed.  With the help of the UWSS raw water monitoring 
systems, staff were able to get through this event relatively smoothly.  The Manager notes 
that our neighbours in Harrow experienced the same event and had to ask residents to 
substantially reduce their water use, with all outdoor water used banned during this time.  
The Manager notes that these types of events could potentially become more frequent 
since the high wind conditions that drive these upwelling events appear to be occurring 
more regularly.  The UWSS has algae monitoring in place and DAF will also assist with 
these types of events. 

The Manager further notes that DiMenna Excavating was retained to re-route the sump 
pump discharge line for the WTP reservoir perimeter drainage from the storm drain to the 
waste station influent manhole.  This will help minimize any chlorinated water going into 
the storm water system. 

Watech services were on site during the week of August 15th to pinpoint a leak in reservoir 
#2.  The leak addressed for the time being however future repairs will be required to 
address the cause of the leaks.  The more major repairs likely won’t happen until 
potentially reservoir #3 is complete.   Watech services also completed an inspection of 
the Low Lift intakes.  It was noted that non-critical repairs would be required on the hatch.  
These repairs will be completed at a later date. 

The Manager notes that SAI Global completed the stage 1 desktop review part for the 
external audit of the UWSS’ DWQMS, which is managed by OCWA on behalf of USS.  
This was an inspection of the documents as part of the management system.  No issues 
were identified.  The second part of the audit consisting of an on-site inspection took place 
on September 9th.  Staff member interviews still need to be completed as part of the 
process and a final report is expected by the end of September. 
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Minutes of the Union Water Supply System Joint Board of Management 
Date: September 21, 2022  Page 3 
The MECP has now completed the Municipality of Leamington’s inspection of the water 
distribution system.  An inspection report was issued on July 18, 2022.  No issues were 
reported and the system received a 100% rating. 

The Manager notes that the operations staff have identified that the protective membrane 
for the clear well underneath the truck way in the water treatment plant was in poor 
condition and will require rehabilitation.  Greenflag Coatings, of Kingsville, has been 
retained to replace the protective membrane.  It is anticipated that this work will be 
completed in early October 2022. 

The Manager indicates that the concrete pad has been installed at CBS.  This is in 
preparation for the installation of the Variable Frequency Drives (VFDs) for the CBS 
pumps.   

The operations staff have completed their valve exercising program for 2022.  The 
Manager will be bringing back further information within the budget to make some 
necessary repairs. 

The Manager provides an update on the DAF Phase 1 project.  He notes that the team 
has started flow testing for the DAF.  This will identify any immediate issues that need to 
be addressed as part of the contract.  A deficiency has been identified with the scum 
sweeper arms not working properly.  The contractor and design engineers are working on 
a solution to address this deficiency.    The Manager also noted that this flow testing also 
allowed the team to determine some WTP limitations, including the volume of water that 
could be pushed through the new DAF clarification process.  The next four (4) weeks will 
focus on testing, the new sweeper arm design, outdoor restoration, remaining electrical, 
which includes an automated transfer switch and other loose ends. 

The Manager thanked the staff for managing the summer peaks quite well with only three 
(3) clarifiers. 

Councillor Dunn asked for further explanation regarding Item #4, regarding the 
dechlorination of water.  The Operations Manager answered, noting that there should not 
be any chlorine in the processed water that goes out to settling pond. 

Councillor Wilkinson asks Operations Manager about Item #3, regarding the upwelling 
event.  The Operations Manager notes that if the situation gets too bad, the filters will 
continually get plugged not producing enough water.  If this were to get too severe, UWSS 
would likely have to issue notification of just essential water use, until the situation could 
be resolved.  Councillor Wilkinson asks if staff is prepared for these types of events.  The 
Manager notes that this does not happen very often, but there are monitoring systems in 
place to help staff deal with these situations.  Councillor Dunn asks how long water 
reserves would last during an event like this.  The Operations Manager notes that there 
would maybe 4-5 hours of water reserves in the summer during high demand times. 
However, winter is different and reserves would last longer. 

Mayor MacDonald asks about the unbudgeted costs for the repairs to the effluent line 
around Clarifier #3 and #4.  The Manager notes that funds are available for this type of 
repair. 
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Minutes of the Union Water Supply System Joint Board of Management 
Date: September 21, 2022  Page 4 
The Manager reviews the flows and notes that they are up over last year and the four (4) 
year average. 

No. UW-36-22 

Moved by:  Councillor Dunn 

Seconded by: Councillor DeYong 

That Report UW/17/22 dated September16, 2022 re: Status Update of the UWSS 
Operations and Maintenance Activities and Capital Works to September 16, 2022 is 
received. 

         Carried (UW/17/22) 

Report UW/18/22 dated September 15, 2022 re: Adoption and Execution of Items 
Related to the Restructuring of the Union Water Supply System 

The Manager reminds all members that this governance/ restructuring matter has been 
ongoing for a number of years and has provided numerous reports to them throughout 
the years, keeping them up to date on the possible ongoing transition to a Municipal 
Services Corporation.  He notes that he attended all of the municipal council meetings in 
August to obtain resolutions from each municipality supporting the change over from 
Union Water Supply System Board over to a Municipal Services Corporation.  He then 
reviews his report including the time lines suggested by the experts assisting with the 
transition.   

The Manager notes that UWSS will require retention of Human Resources as well as 
bookkeeping services, and that he is working with the experts to create a new budget for 
the 2023 year. 

He further is hoping that by January 1st, 2023 that the transition can go live, but anticipates 
that it might take longer, as he needs to ensure that all the paperwork and processes are 
in place. 

The Manager then reads through each point of the recommendation within his report.  
There are eight (8) points in total. 

Mayor MacDonald notes that this is a momentous occasion and she is happy that UWSS 
is evolving to change for the better.  She thanks the Manager, Rodney Bouchard, for 
getting UWSS to this point.  She can see the future of UWSS is now sustainable, as there 
are many upgrades that need to take place over the next several years and they could not 
be done without this change taking place. 

No. UW-37-22 

Moved by:  Councillor Patterson 

Seconded by: Councillor Walstedt 

That report UW/18/22 dated September 15, 2022 re: Adoption and Execution of Items 
Related to the Restructuring of the Union Water Supply System is received; And 
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Minutes of the Union Water Supply System Joint Board of Management 
Date: September 21, 2022  Page 5 
 
1. This Board approves and adopts the “Proposed Business Case Study for 

Restructuring Union Water Supply System (UWSS) into a Municipal Service 
Corporation” dated March 28, 2018 (the “Business Case”), as previously presented to 
this Board. 
 

2. This Board acknowledges the adoption of the Business Case, as previously presented 
to this Board, by The Corporation of the Municipality of Leamington, The Corporation 
of the Municipality of Lakeshore, The Corporation of the Town of Essex and The 
Corporation of the Town of Kingsville. 

 
3. This Board authorizes the General Manager to execute, and authorizes the necessary 

filing, of the Articles of Incorporation for the municipal services corporation to be known 
as “Union Water Supply System Inc.” which Articles of Incorporation were previously 
presented to this Board in draft form. 

 
4. This Board authorizes the General Manager to execute a Lease Agreement between 

the Corporation of the Town of Kingsville as Landlord and Union Water Supply System 
as Tenant for lease of the property municipally known as 52 Pulford Street, Kingsville, 
Ontario and legally described as LT 24-25 PL 1182 KINGSVILLE; PT BLK A PL 1182 
KINGSVILLE AS IN TK7795 S/T TK7795; KINGSVILLE (PIN 75174-0105 (LT)). 

 
5. This Board authorizes the General Manager to execute a Lease Agreement between 

the Corporation of the Town of Essex as Landlord and Union Water Supply System as 
Tenant for lease of the property municipally known as 162 Forest Avenue, Essex, 
Ontario and legally described as PT N ½ LT 283 CON STR INCLUDING BLOCKS 10 
TO 17, 116 TO 122, B, C & D COLCHESTER AS IN R174555. 

 
6. This Board authorizes the General Manager to execute such other documents and 

instruments as may be necessary in order to incorporate, establish and organize the 
municipal services corporation to be known as “Union Water Supply System Inc.” in 
accordance with the Business Case. 

 
7. The General Manager is hereby authorized for and on behalf of the Board to execute 

and deliver such other agreements, instruments and documents as may be necessary 
or desirable to give effect to these resolutions. 

 
8. The General Manager is hereby authorized to do all such other acts and things as may 

be necessary or desirable to give effect to these resolutions. 

 

Carried (UW/18/22) 

Report UW/19/22 dated September 15, 2022 re: Engineering and Design – New 
Reservoir and UV Disinfection Facility 

The Manager reminds members of the Board that Associated Engineering (AE) prepared 
a Water Quality Masterplan (WQMP) in 2016 and at that time it was recommended 
additional disinfection be added to the Ruthven WTP processes. AE recommended a UV 
treatment facility be added in the near future.  
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Minutes of the Union Water Supply System Joint Board of Management 
Date: September 21, 2022  Page 6 
Further, AE and C3 Water were retained to work jointly on the UWSS Infrastructure Needs 
Study, which looked 5-10 years into UWSS’s future needs.  That draft report was also 
previously presented to the UWSS Board.   

It was noted that there is insufficient storage in our area to meet the demands.  High 
demands in the summer exceeds what the WTP can produce and this is occurring more 
often.  The Manager anticipates a 3% growth over last year and a 1.5% growth each of 
the years after.     

The Manager is proposing a 40 ML reservoir in order to meet our growing needs. He notes 
that on high water demand days operations is cycling through our current reservoirs four 
(4) times in a day.  A new reservoir would allow for operations to maintain water production 
at a better rate and would mitigate existing risks with water reservs.   

The Manager indicates that the design can be commenced immediately and anticipates 
that a contractor can be retained in Spring 2023 and construction started in early Summer 
2023, with the hopes of going live within 18 months of start of construction.  He is asking 
the UWSS board to approve additional funding for this project of $170k for a total of $250k 
for the design aspect of this project, which will include the reservoir and UV facility. 

Councillor DeYong asks the Manager about the current moratorium on large service 
applications.  The Manager notes that he cannot state at this time what his 
recommendation will be in March 2023 regarding this issue.  He feels that he needs to get 
through the DAF project up and running to identify the full limitations of the DAF and of 
the water treatment plant, but if the flow restrictions and limitations that have been seen 
so far during flow testing hold up, then it is likely that the recommendation will be for the 
moratorium to continue until the reservoir is completed. 

Councillor Wilkinson asks for clarification regarding the Manager’s recommendation of 
obtaining a preferred contractor.  The Manager indicates that UWSS will go through the 
SOQ process to help identify a short list of qualified contractors, as this is a very specific 
type of work, and then a procurement process will recommended to the UWSS Board.  
This could be an alternative project delivery process instead of a regular tender as long 
as the process meets the requirements of the Municipal Act.   

Councillor Hammond notes to the Manager that with the large service application 
moratorium in place the UWSS Board would appreciate more information on DAF as soon 
as possible.  The Manager anticipates an updated report on DAF at the October meeting. 

No. UW-38-22 

Moved by:  Councillor Hammond 

Seconded by: Councillor DeYong 

That the UWSS Board approves a budget of $250,000 for the undertaking of conceptual 
and indicative design for new reservoir #3 and ultraviolet (UV) system for primary 
disinfection with future expandability for Advanced Oxydation Processes (AOP) to 
mitigate taste and odour (T&O) and algal toxin issues; 
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Minutes of the Union Water Supply System Joint Board of Management 
Date: September 21, 2022  Page 7 
And further, that the UWSS Board authorizes the UWSS General Manager to award a 
contract in the amount of $194,600 to Associated Engineering for New Reservoir and UV 
Facility Conceptual and Indicative Design. 

         Carried (UW/19/22)    

 

Correspondence 

The Manager notes the correspondence received from the Town of Kingsville regarding 
he departure of Mayor Santos.  His position on the UWSS Board is to remain vacant until 
after the municipal election in October. 

No. UW-39-22 

That correspondence dated August 10, 2022 from the Town of Kingsville, Re: Committee 
and Board Appointments is received. 

         Carried 

New Business: 

The Manager informs members of the UWSS Board that he and OCWA Operations 
Manager met with Dave Delellis, councillor on Pelee Island, down at the Low Lift pumping 
station property.  The discussion centered on getting fibre optic cables running over to 
Pelee Island, with the starting point the on the Low Lift land.  There is no cost to UWSS 
and Hydro One already runs lines in that vicinity.  The Manager mentions that UWSS is 
potentially interested in upgrades as well and there might be potential benefits to the 
trenching work that would have to happen.  He will bring more information to the board 
once available. 

Adjournment: 

No. UW-40-22 

Moved by:  Councillor VanderDoelen 

Seconded by: Deputy Mayor Verbeke 

Time:  9:59 am 

Date of Next Meeting: October 19, 2022, at the Kingsville Arena 

/kmj 

Page 8 of 41

Page 8 of 41



UW/20/22 
To:  Chair and Members of the Union Water Supply 
 System Joint Board of Management 
 
From:  Rodney Bouchard, UWSS General Manager 
 
Date:  October 14, 2022 
 
Re:   Status Update of UWSS Operations & Maintenance Activities and Capital 

Works to October 14, 2022  
 
Aim: 

To inform the UWSS Board about operational and maintenance activities and capital 
works projects for the Union Water Supply System since the last Board meeting on 
September 21, 2022. 

Discussion: 
 
The UWSS General Manager conducts regular meeting with OCWA Operations staff in 
regards to on-going operations and maintenance programs for the UWSS facilities.  The 
following provides an update on UWSS operations, regular maintenance and major 
maintenance and Capital Works at UWSS facilities: 
 

1. DiMenna Excavating was retained on October 11, 2022 to excavate Clarifier #3 
and #4 effluent line so that a permanent repair can be completed on the pipe 
joint located where the effluent extends outside the treatment building.  A 
temporary repair was completed in July to stem a significant leak from that joint.  
Utility Service Corp. will be on site on October 17, 2022 to assess the situation 
and identify the best permanent repair option.   

2. SAI Global completed the Stage 2 on-site Drinking Water Quality Management 
System (DWQMS) inspection in September 2022.  This inspection was 
facilitated by UWSS OCWA compliance staff.    Only one (1) Opportunity for 
Improvement (OFI) was identified during the inspection.  The OFI was in 
regards to Work Order system documentation.  SAI Global issued a new 
Certificate of Accreditation to OCWA for the DWQMS.   

3. UWSS OWCA operations and maintenance staff identified that the protective 
membrane for the clear well underneath the truck way was in poor condition 
and needed to be rehabilitated to prevent any potential leakage of surface water 
into the clear well.  Greenflag Coatings of Kingsville, ON has been retained to 
complete this work.  Materials for this work were received on site on October 
13, 2022.   The rehabilitation work should be completed by the end of October 
2022.     

4. The Factory Acceptance Test (FAT) was completed for the new PLC Panel that 
has been constructed by SUMMA Engineering for the Cottam Booster Station.  
The new PLC panel is scheduled for installation on October 17-18, 2022.  Site 
Acceptance Testing (SAT) for the new panel will be completed as part of the 
installation work.   
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            2 
Re: UW/20/22 - Status Update of UWSS Operations & Maintenance Activities and 

Capital Works to October 14, 2022 
 

5. The interconnects between the UWSS supplied system and the Harrow-
Colchester drinking water system were opened on September 13th, 2022 so 
that UWSS could supply water to the Harrow-Colchester system during a major 
repair to a clarifier influent pipe at the Colchester WTP.  These interconnects 
remained open until September 20th, 2022.  The amount of water supply to the 
Harrow-Colchester system during that time was calculated at 26,250m3.   

6. UWSS added 10 new smart hydrant monitoring devices in September 2022.  
Four were installed in Leamington, three in Essex and three in Lakeshore.  The 
smart hydrant monitoring system now includes 34 monitoring devices in total.   

7. Dimenna Excavating was retained in September 2022 to remove dried settling 
pond residuals material from the residuals pile at the water treatment plant site 
for disposal at the Essex Windsor Solid Waste Authority landfill.  As of the date 
of this report, 3,000 tons of materials have been moved.   

8. DAF Phase 1 Update:   The majority of the work for the DAF system has been 
completed.  Full flow testing to the filters was completed on September 27th, 
2022.  Outdoor restoration work is complete.  The portable generator has been 
connected to the DAF system for backup power and the automated transfer 
switch has been installed and tested.     

The following work remains to be completed: 

• Greatario will be on-site on October 15-18 to complete the flashing work 
for the DAF dome enclosure.   

• Site acceptance testing (SAT) for the DAF SCADA program is 
scheduled for October 25th. 

• New skimmer arm modifications are to be completed during the week of 
October 24th.    

• The new flash mixer is to be installed during the week of October 24th.  
A temporary mixer was installed to allow for the DAF testing until the 
proper mixer was delivered to site.   

• Completion of deficiency list to address any minor deficiencies  

A copy of the weekly progress report for the week ending September 26, 2022, 
prepared by UWSS’ consultant (Associated Engineering) site inspector, is 
attached to this report. 
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            3 
Re: UW/20/22 - Status Update of UWSS Operations & Maintenance Activities and 

Capital Works to October 14, 2022 
 
 

The first chart shows comparative flows for 2018 through 2022 in Mega Litres (ML) and 
the second chart shows Millions of Imperial Gallons (MIG) for the period January 1st to 
October 13, 2022. 

2018 2019 2020 2021 2022
Flow to Date (ML) 13,816.07 14,235.17 16,142.74 16,866.06 17,579.52
Max Day (ML) 82.48 85.40 97.33 93.83 99.17
Min Day (ML) 23.56 20.13 25.44 26.74 27.58
Average Day (ML) 48.31 49.77 56.25 58.97 61.47
No of Days 286 286 287 286 286
 

2018 2019 2020 2021 2022
Flow to Date (MG) 3039.32 3131.36 3550.98 3711.41 3867.69
Max Day (MGD) 18.14 18.79 21.41 20.64 21.81
Min Day (MGD) 5.18 4.43 5.60 5.88 6.07
Average Day (MGD) 10.63 10.95 12.37 12.98 13.52
No of Days 286 286 287 286 286

 

Flows to date are up 713.46 ML (156.28 MIG) or 4.2% from last year. The 2022 flows to 
date are up 15.2% over the previous 4 year average. 

 

Recommendation: 

That this report be received by the UWSS Board for information purposes. 

Respectfully submitted, 

 

 

Rodney Bouchard, General Manager 
Union Water Supply System Joint Board of Management 
/kmj 
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\\ae.ca\data\working\tor\2020-5461-00\CONSTRUCTION\05.05_Daily_Weekly_Reports\Weekly\2022-09 

 

TOTAL DAYS ON 
SITE THIS WEEK 

DAYS LOST TO 
WEATHER THIS WEEK 

REMAINING DAYS TO CONTRACT COMPLETION 

5 0 As of 2022-09-26, -35 days to contract completion (Original Contract 
Completion 2022-05-17 → Revised Contract Completion of 2022-08-22) 

 

KEY EQUIPMENT ON SITE 
QTY. NAME USE DAYS IN OPERATION 

1 Crawler Loader N/A N/A 
1 Crane N/A N/A 
1 Skid Steer Sidewalk Layout, Excavating for Precast 

Steps, Grading and Cleaning Up  
2022-09-19 to 2022-09-22 

1 Excavator  N/A N/A 
1 Plate Compactor N/A N/A 
1 Jumping Jack Compactor N/A N/A 

1 Bulldozer  N/A N/A 
1 Dump Truck N/A N/A 
1 Mini Excavator  N/A N/A 
1 Telescopic Handler General Cleaning/set-up 

 
2022-09-19 

1 Vacuum Truck N/A N/A 
2 Skyjack  N/A N/A 
1 Boomlift N/A N/A 
 Miscellaneous Tools & 

Equipment 
 2022-09-19 to 2022-09-23 

 
KEY DELIVERIES TO SITE 

DATE MATERIALS / EQUIPMENT DELIVERED NOTES 
 • N/A  

WORK COMPLETED 

Prepared By:   Sommer Lee, SI/CA Date: 2022-09-26 File: 2020-5461.05.05 

 Report No.: 52 Proj. No. 2020-5461 

PROGRESS REPORT 

Report Period: 2022-09-19 to 2022-09-23 

Client : Union Water Supply System (UWSS) 

Client Contact : Rodney Bouchard  

Project: UWSS Ruthven WTP DAF Retrofit Project Phase 1 

 

DATE & WEATHER SUMMARY OF WORK ASSOCIATED 
PHOTOS 

2022-09-19 
Partly Cloudy 

27°C/14°C 

• Maple laying out sidewalk and precast steps from DAF No. 1 to 
Auxiliary Equipment Building.  

• Maple continuing site cleanup of excess materials and tools and 
demobilization. 

No photos to 
include for this 

date. 

2022-09-20 
Sunny 

25°C/18°C 

• Maple & Velez forming sidewalk from DAF No. 1 to Auxiliary 
Equipment Building. 

• Maple continuing site cleanup of excess materials and tools and 
demobilization. 

No photos to 
include for this 

date. 
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Submitted on 2022-09-26 
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KEY CONTRACTORS AND SUBCONTRACTORS ON SITE 

• Maple Reinders Constructors Ltd. (Maple), 2022-09-19 to 2022-09-23 
• Maple Electric, N/A 
• NJS Excavation (NJS), N/A 

2022-09-21 
Partly Cloudy 

28°C/12°C 

• Maple & Velez forming sidewalk from around DAF No. 1. 
• Maple & Velez pouring concrete in front of Ruthven WTP generator 

room entrance and from DAF No. 1 to Auxiliary Equipment Building.  
• Maple continuing site cleanup of excess materials and tools and 

demobilization. Contractor site trailer demobilized.  
• Associated Engineering & OCWA in coordination with Maple & 

Napier Reid running DAF No. 1 in “in-service” mode to the filters 
(Approximate Start time: 7:54AM at an influent flow of approximately 
420 L/s). The effluent turbidity was approximately stable at ~0.6 
NTU for the first two hours during “in-service” mode before 
increasing to hover around approximately 1 NTU. Scum area on the 
water surface increased and appeared to not be sufficiently removed 
due to rubber blades on skimmer lifting before reaching the scum 
troughs. Per discussion with Napier Reid, the water level in the tank 
was increased (by partially closing the manual valve on the DAF No. 
1 Effluent line at approximately 3:00PM – manual valve is 
downstream of the isolation valve) to allow partial overflow through 
the scum troughs and overflow.  

1 – 56  

2022-09-22 
Mostly Cloudy 

16°C/6°C 

• Maple & Velez pouring concrete for DAF No. 1 tank perimeter 
sidewalk and Clarifier No. 4 sidewalk.  

• Maple continuing site cleanup of excess materials and tools.  
• Associated Engineering & OCWA in coordination with Maple & 

Napier Reid continuing running DAF No. 1 in “in-service” mode with 
some flow to partial overflow along with remaining flow to the filters 
at an influent flow of approximately 405 L/s. The effluent turbidity 
was approximately 0.3 – 0.5 NTU.  

• Maple completing concrete repair (i.e. patching holes in walls) in the 
DAF No. 1 Blowdown Chamber. 

• Maple completing cleanup in grading around generator quick 
connect panel.  

57 – 79  
 
 
 
 
 
 
 
 
 
 

2022-09-23 
Partly Cloudy  

17°C/10°C 

• Maple continuing site cleanup of excess materials and tools.  
• Velez spraying sidewalk that was poured on 2022-09-22 and 

removing burlap from poured areas.  
• Associated Engineering & OCWA in coordination with Maple & 

Napier Reid continuing running DAF No. 1 in “in-service” mode with 
some flow to partial overflow along with remaining flow to the filters 
at an influent flow of approximately 420 L/s. The effluent turbidity 
was approximately 0.3 – 0.4 NTU.  

80 – 100  
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• Velez Construction (Velez), 2022-09-20 to 2022-09-23 
• Tarpon, N/A 
• Lakeshore / Lake Erie Concrete Supply, 2022-09-21 to 2022-09-22 
• AGF, N/A 
• KT Excavating, N/A 
• Jake’s Crane Service, N/A 
• Moir Crane Service, N/A 
• Tri County Crane & Machinery Moving, N/A 
• Brevon Concrete Cutting and Coring, N/A 
• Red Line Contracting, N/A 
• Vito Masonry, N/A 
• Cutting Edge Insulation, N/A 
• Aluma Safway, N/A 
• Napier Reid, N/A 
• Greatario, N/A 
• Prestressed Systems Incorporated (PSI), N/A 
• Earl S Ross, N/A 
• Stonhard, N/A 
• Gillett Roofing, N/A 
• Ayr Welding, N/A 
• Cameron Crane, N/A 
• Troy-Ontor, N/A 
• Eaton, N/A 
• Idea Networks, N/A 
• Patrick Welding, N/A 
• Insulcana Contracting Inc., N/A 
• Grove Crane, N/A 
• Lancaster Group Inc, N/A 
• DXS Canada, N/A 
• Precision, N/A 
• Neufeld Construction, N/A 
• Build Source, N/A 
• DiMenna Excavating Contractors Inc. (Dimenna), N/A 

 
VISITORS AND PURPOSE OF VISIT: 

• None to note during this period.  

REQUESTED REVISIONS OR INTERPRETATIONS, FIELD INSTRUCTIONS, CHANGE DIRECTIVES 

• RFI 095 – Dome Stairs (Received 2022-09-21) 

NONCONFORMING WORK REPORTED TO CONTRACTOR: 

• None to note during this period.  
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ISSUES THAT MAY LEAD TO DELAYS IN PROJECT DELIVERY: 

• None to note during this period.  

 
ATTACHMENTS AND OTHER INSPECTION/OBSERVATION REPORTS: 

• None to include during this period.  

 

PHOTOS 

  

1. SCADA Screen – DAF Overview (2022-09-21) 2. SCADA Screen – DAF Overview (2022-09-21) 

Page 15 of 41

Page 15 of 41



Progress Report                                                                                                                                       
Submitted on 2022-09-26 
                            

 
 
\\ae.ca\data\working\tor\2020-5461-00\CONSTRUCTION\05.05_Daily_Weekly_Reports\Weekly\2022-09                                                                                                    

Page 5 of 30 
 

 

 

3. DAF No. 1: In Service Mode (2022-09-21) 4. DAF No. 1: Main Drive (2022-09-21) 

  
5. DAF No. 1: In Service Mode (2022-09-21) 6. DAF No. 1: In Service Mode (2022-09-21) 
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7. DAF No. 1: In Service Mode (2022-09-21) 8. DAF No. 1: In Service Mode (2022-09-21) 

  
9. DAF No. 1: In Service Mode (2022-09-21) 10. DAF No. 1: In Service Mode (2022-09-21) 
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11. Concrete Pour for Misc. Sidewalk and Platforms (2022-09-21) 12. Sidewalk and Step Formwork from DAF No. 1 Tank to Auxiliary 
Equipment Building (2022-09-21) 

  
13. Sidewalk and Step Formwork from DAF No. 1 Tank to Auxiliary 

Equipment Building (2022-09-21) 
14. Sidewalk and Step Formwork from DAF No. 1 Tank to Auxiliary 

Equipment Building (2022-09-21) 
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15. Sidewalk and Step Formwork from DAF No. 1 Tank to Auxiliary 

Equipment Building (2022-09-21) 
16. Sidewalk and Step Formwork from DAF No. 1 Tank to Auxiliary 

Equipment Building (2022-09-21) 

  
17. DAF No. 1 HMI: In Service Mode (2022-09-21) 18. DAF No. 1 HMI: In Service Mode (2022-09-21) 
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19. DAF No. 1 HMI: In Service Mode (2022-09-21) 20. Auxiliary Equipment Building (2022-09-21) 

  

21. Auxiliary Equipment Building: Saturation Skid (2022-09-21) 22. Saturation Piping from Auxiliary Equipment Building to DAF No. 1 
Tank (2022-09-21) 
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23. Saturation Piping from Auxiliary Equipment Building to DAF No. 1 

Tank (2022-09-21) 24. DAF No. 1: Effluent Troughs (2022-09-21) 

  

25. DAF No. 1: In Service (2022-09-21) 26. Auxiliary Equipment Building (2022-09-21) 
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27. Grading Between DAF No. 1 and Clarifier No. 4 (2022-09-21) 28. Cleanup in Previous Dome Laydown Area (2022-09-21) 

  
29. Cleanup in Previous Dome Laydown Area (2022-09-21) 30. DAF No. 1 Effluent Troughs at Overflow (2022-09-21) 

Page 22 of 41

Page 22 of 41



Progress Report                                                                                                                                       
Submitted on 2022-09-26 
                            

 
 
\\ae.ca\data\working\tor\2020-5461-00\CONSTRUCTION\05.05_Daily_Weekly_Reports\Weekly\2022-09                                                                                                    

Page 12 of 30 
 

  

31. DAF No. 1 Effluent Troughs at Overflow (2022-09-21) 32. DAF No. 1: In Service Mode (2022-09-21) 

  
33. DAF No. 1: In Service Mode (2022-09-21) 34. DAF No. 1: In Service Mode (2022-09-21) 
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35. Concrete Pad Area next to Ruthven WTP Generator Room (2022-09-21) 36. Concrete Pad Area next to Ruthven WTP Generator Room (2022-09-21) 

  
37. SCADA Screen: DAF No. 1 Overview (2022-09-21) 38. SCADA Screen: DAF No. 1 Overview (2022-09-21) 
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39. DAF No. 1: In Service Mode (2022-09-21) 40. SCADA Screen: DAF No. 1 Overview (2022-09-21) 

  
41. DAF No. 1 Effluent Turbidity Trend (2022-09-21) 42. DAF No. 1: In Service Mode (2022-09-21) 
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43. DAF No. 1: In Service Mode (2022-09-21) 44. Demobilization of Contractor Trailers (2022-09-21) 

  

45. Demobilization of Contractor Trailers (2022-09-21) 46. Demobilization of Contractor Trailers (2022-09-21) 
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47. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 
48. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 

  
49. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 
50. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 
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51. DAF No. 1 at Overflow: In Service Mode with Partial Flow to 

Waste (2022-09-21) 
52. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 

  
53. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 
54. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 
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55. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

21) 56. SCADA Screen: DAF No. 1 Overview (2022-09-21) 

  
57. Sidewalk surrounding DAF No. 1 (2022-09-22) 58. Sidewalk surrounding DAF No. 1 (2022-09-22) 
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59. Sidewalk and Steps from DAF No. 1 to Auxiliary Equipment 

Building (2022-09-22) 
60. Auxiliary Equipment Building: Wall Mounted Exterior Light on East 

Wall (2022-09-22) 

 

 

61. Auxiliary Equipment Building: Wall Mounted Emergency Lighting  
(2022-09-22) 62. Auxiliary Equipment Building: Misc. Grading (2022-09-22) 
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63. Auxiliary Equipment Building: Misc. Grading (2022-09-22) 64. DAF No. 1 at Overflow: In Service Mode with Partial Flow to 
Waste (2022-09-22) 

  
65. Concrete Pad Area next to Ruthven WTP Generator Room (2022-

09-22) 
66. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

22) 
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67. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

22) 
68. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

22) 

  
69. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

22) 
70. SCADA Screen: DAF No. 1 In Service Mode with Partial Flow to 

Waste (2022-09-22) 
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71. Parking Area (2022-09-22) 72. DAF No. 1 Dome (2022-09-22) 

  
73. Sidewalk surrounding Clarifier No. 4 (2022-09-22) 74. Sidewalk surrounding DAF No. 1 (2022-09-22) 
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75. Sidewalk and Steps from DAF No. 1 to Auxiliary Equipment 

Building (2022-09-22) 76. Sidewalk surrounding DAF No. 1 (2022-09-22) 

  
77. Sidewalk surrounding DAF No. 1 (2022-09-22) 78. Sidewalk surrounding DAF No. 1 (2022-09-22) 

Page 34 of 41

Page 34 of 41



Progress Report                                                                                                                                       
Submitted on 2022-09-26 
                            

 
 
\\ae.ca\data\working\tor\2020-5461-00\CONSTRUCTION\05.05_Daily_Weekly_Reports\Weekly\2022-09                                                                                                    

Page 24 of 30 
 

 

 
79. SCADA Screen: DAF No. 1 Overview (2022-09-22) 80. DAF No. 1 Blowdown Chamber: Concrete Repair on Opening 

Through Slab from 1st Level to 2nd Level (2022-09-23) 
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81. DAF No. 1 Blowdown Chamber: Concrete Repair Products (2022-

09-23) 
82. DAF No. 1 Blowdown Chamber: Concrete Repair Products (2022-

09-23) 

  
83. DAF No. 1 Blowdown Chamber: Concrete Repair on Opening 

Through Slab from 1st Level to 2nd Level (2022-09-23) 
84. DAF No. 1 Blowdown Chamber: Concrete Repair on Opening 

Through Slab from 1st Level to 2nd Level (2022-09-23) 
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85. DAF No. 1 Blowdown Chamber: Concrete Repair on Opening 
Through Slab from 1st Level to 2nd Level (2022-09-23) 

86. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-
23) 

  
87. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

23) 
88. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

23) 
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89. DAF No. 1: In Service Mode with Partial Flow to Waste (2022-09-

23) 90. Sidewalk surrounding Clarifier No. 4 (2022-09-23) 
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91. Sidewalk surrounding Clarifier No. 4 (2022-09-23) 92. Auxiliary Equipment Building (2022-09-23) 
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93. Auxiliary Equipment Building (2022-09-23) 94. Auxiliary Equipment Building: Misc Items(2022-09-23) 

  
95. Sidewalk and Steps from DAF No. 1 to Auxiliary Equipment 

Building (2022-09-23) 
96. Sidewalk and Steps from DAF No. 1 to Auxiliary Equipment 

Building (2022-09-23) 
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97. Sidewalk and Steps from DAF No. 1 to Auxiliary Equipment 

Building (2022-09-23) 
98. Sidewalk and Steps from DAF No. 1 to Auxiliary Equipment 

Building (2022-09-23) 

  
99. Misc. Grading in Mobile Generator Parking Area (2022-09-23) 100.  Misc. Grading in Mobile Generator Parking Area (2022-09-23) 
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